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1.  Introductions and Announcements  

2.  Review of Minutes from the February 2, 2009 Working Group Meeting*  

3.  Working Group Standing Items  

A.  

STP/CMAQ Program Monitoring Update*  

MTC staff will report on the STP/CMAQ Program monitoring status for FFY 2008-09 as 

well as additional program monitoring issues. The STP/CMAQ obligation deadline is April 

30, 2009.  

Presented by: Marcella Aranda  

B.  

Federal Inactive Obligations*  

MTC staff will discuss the projects on the federal inactive obligations dated December 

31, 2008, updated as of February 18, 2009, and look-ahead list for the next quarter.  

Presented by: Marcella Aranda  

C.  

STIP Project Delivery Monitoring Update*  

MTC staff will report on allocation status of projects programmed in FY 2008-09 of the 

STIP.  

https://s3.amazonaws.com/media.legistar.com/mtc/meeting_packet_documents/agenda_1244/_FINAL_Mar_16_09_PDWG_Pkt.pdf
http://www.mtc.ca.gov/
http://www.mtc.ca.gov/


Presented by: Kenneth Kao  

D.  

CTC Update  

MTC staff will report on the latest from the California Transportation Commission 

(CTC) with regards to new or revised policies, procedures, guidance and direction.  

Presented by: Kenneth Kao  

4.  Discussion Items  

A.  

State Budget Update*  

Presented by: Kenneth Kao  

i.  

Budget Update  

MTC staff will summarize the impacts the new proposed State Budget has on transportation 

funds.  

ii.  

PMIA Suspension Update*  

MTC staff will give an update on the state budget situation and the latest on the 

suspension of payments from the Pooled Money Investment Account (PMIA).  

iii.  

MTC/BATA Private Placement Bonds  

MTC staff will give an update on the projects slated to be funded through MTC?s purchase 

of state bonds.  

iv.  

TCRP/Tribal Gaming Transfer Suspension  

MTC staff will give an update on the effect of tribal gaming transfer suspension on 

TCRP projects.  

v.  

CTC/STIP Allocation Update  

MTC staff will give an update on CTC?s suspension of STIP Allocations due to lack of 

funds.  

B.  

American Recovery and Reinvestment Act Update*  

MTC staff will provide an update on the current activities related to the federal 

American Recovery and Reinvestment Act of 2009.  

Presented by: Ross McKeown/Sylvia Fung  

i.  Adjustments at time of project award  

C.  
STIP 6-month Award Deadline Update*  



MTC staff is following upon the six month award deadline to ascertain if there are still 

any issues in meeting the new shortened award deadline.  

Presented by: Kenneth Kao  

D.  

2010 STIP Development  

The Group will discuss preliminary 2010 STIP development issues.  

Presented by: Kenneth Kao  

5.  Informational Items  

A.  

TIP Update*  

The current TIP and subsequent TIP Amendments are available online at: 

http://www.mtc.ca.gov/funding/tip.  

Presented by: Memo Only - No Presentation  

B.  

PMP Certification Status*  

Current PMP Certification status is available online at: 

http://www.mtcpms.org/ptap/cert.html.  

Presented by: Memo Only - No Presentation  

6.  Caltrans Items  

A.  

Federal Programs Update  

Caltrans will present updates on various federal program- related changes, including 

solicitations and announcements.  

Presented by: Sylvia Fung, Caltrans D4  

i.  

State-legislated Safe Routes to School (SR2S) Program Cycle 8 Call for Projects*  

Caltrans announced a call for projects for Cycle 8 State-legislated Safe Routes to School 

(SR2S) Program on January 15, 2009 with an application submittal deadline of April 15, 

2009.  

ii.  

Implementation of the FY 2009 Disadvantaged Business Enterprise (DBE) 

Program*  

Caltrans staff will discuss the new race-conscious DBE requirements, and what that 

means for projects seeking E-76's after May 31, 2009.  

7.  

Workshop Items  

There is no Workshop Item this month.  



8.  

Recommended Agenda Items for Future Meetings  

Recommended agenda items should be submitted to MTC staff liaison, Kenneth Kao, no less 

than 3 weeks prior to the meeting date which you are recommending the item for.  
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Recommended agenda items should be submitted to MTC staff liaison Kenneth Kao no less 

than three weeks prior to meeting date you are recommending the item for. 

 


